

Congo IDC Data Center Construction Progress



Overview

The Republic of Congo's National Data Center in Brazzaville has reached 75% completion. As of early May 2024 the civil engineering component is around 60% complete. Financed by the African Development Bank, the futurist building will soon be the nerve centre for storing and processing the digital data of the Republic of Congo. Jolting hammer blows, the sounds of iron bars under a. Flanked by Telecommunications Minister Léon Juste Ibombo and Economy Minister Ludovic Gatsé, she listened as engineers detailed concrete strength tests, fire-suppression valves and biometric access points. The announcement was made during a site visit by Dr. Solomane Koné, the African Development Bank's (AfDB) Acting Director General. Jolting hammer blows, the sounds of iron bars under a workman's blowtorch, the odour of fresh cement: at the foot of the three-storey building rising in the Bacongo district of the Congolese capital, a sign tells visitors that a 'National Data Centre Construction Project in Brazzaville' is. Digital transformation is a key priority for the Congolese government, which intends to bolster the nation's telecommunications infrastructure to support its objectives.



Article Content

Aug 13, 2025

IDC | Trusted Tech Intelligence

Navigate the changing tech landscape with IDC's trusted intelligence and insights from 11 billion data points.

Oct 18, 2025

Infrastructures numériques : le Datacenter national sera inauguré en ...

Lancés l'année dernière, les travaux de construction du Datacenter national, déjà exécutés à plus de 90%, vont à leur terme. L'ouvrage sera inauguré avant la fête du 28 novembre

Apr 08, 2026

Congo's National Data Center in Brazzaville Reaches 75% Completion

The Republic of Congo's National Data Center in Brazzaville has reached 75% completion. The inauguration of the center is anticipated between August and November 2025.

Mar 25, 2026

CONGO-ÉCONOMIE NUMERIQUE : LE PROJET DE CONSTRUCTION D'UN DATA CENTER ...

Le ministre des postes, des télécommunications et de l'économie numérique, Léon Juste Ibombo et Jean Michel Casimir, Président Directeur Général de la Société Casimir Network ont signé

Jan 22, 2026

Congo : L'achèvement du data center national bloqué par un défaut de ...

Le chantier du futur data center national du Congo, financé conjointement par la Banque africaine de développement (BAD) et l'État congolais, est aujourd'hui à l'arrêt, malgré un taux

Dec 07, 2025

Le Data Center et le satellite sont dans leur phase final

Le gouvernement congolais a confirmé en ce mois de février 2026 que le Data Center national, infrastructure pivot située à Brazzaville, est achevé à 95 % avec une inauguration prévue pour mai

Feb 12, 2026

Infrastructures numériques : le Datacenter national du Congo sera ...

Les travaux de construction du Datacenter national du Congo, lancés en 2024, touchent à leur fin. Avec un taux d'exécution de plus de 90 %, cette infrastructure stratégique sera inaugurée

Dec 25, 2025

DEMOCRATIC REPUBLIC OF CONGO DATA CENTER MARKET

DATA GOVERNANCE IN AFRICA This report is part of a series of market briefs developed by Xalam Analytics at the behest of Digital Investment Facility (DIF) under the Data Governance in Africa

May 22, 2026

AfDB hails progress on Congo national data center

AfDB lauds Congo's 90 percent-complete Brazzaville data center, key to national and CEMAC digital sovereignty, as leaders seek final funding to commission the high-security facility.

May 12, 2026

REPUBLIC OF CONGO DATA CENTER MARKET BRIEFING

DATA GOVERNANCE IN AFRICA This report is part of a series of market briefs developed by Xalam Analytics at the behest of Digital Investment Facility (DIF) under the Data Governance in Africa

Jun 19, 2026

Congo to Build Central Africa's First Fibre Data Center for \$72.8 ...

The Republic of Congo has embarked on a major project to construct a national data center in the Baongo district of Brazzaville.

Apr 15, 2026

Inauguration du Datacenter National en Novembre Prochain

Africa-Press – Congo Brazzaville. Amorçés au début de l'année dernière, les travaux de construction du nouveau Datacenter national à Brazzaville sont déjà exécutés à plus de 80%.

Jan 17, 2026

Data Center Construction Management Republic of the Congo CG

Effective project management lies at the core of any successful data center construction. In the Republic of the Congo, where the digital landscape is burgeoning, our data center project management

Apr 22, 2026

New Data Center Developments: June 2025

The demand for new data centers isn't showing any sign of slowing. With new projects announced each week, keeping track of the latest data center developments is not always easy. To

Sep 29, 2025

Congo/Numérique : vers la construction du datacenter national ...

Les dossiers de soumission à l'appel d'offre international pour la construction du Datacenter national principal et secondaire ont été dépouillé, le 11 février 2022, à Brazzaville par la cellule des marchés

Oct 07, 2025

Infrastructures numériques : les travaux de construction du Datacenter ...

Amorcés il y a quelques mois, les travaux de construction du nouveau Datacenter national à Brazzaville sont déjà exécutés à plus de 60%. L'immeuble pourra être livré au

Feb 20, 2026

DR Congo: Raxio launches construction of its Tier III

Raxio wants to capitalize on the growth prospects. Carrier-neutral data center operator Raxio Group held the groundbreaking ceremony of its DR

Feb 23, 2026

New data centre funded by African Development Bank will cement

Once the work is finished, the data centre will be managed by a delegate (public or private), who will be responsible not only for managing but also for marketing and infrastructure

Oct 21, 2025

African Development Bank Group (AfDB) / Press release | Congo:

Congo national data centre under construction. As of early May 2024 the civil engineering component is around 60% complete. Financed by the African Development Bank, the

Jun 11, 2026

Congo's National Data Center 80% Complete, Set for November Launch

The Republic of Congo's new national data center is expected to be inaugurated next November, according to the government. Construction of the facility, which began in early 2024, is already 80%

Sep 11, 2025

New data centre funded by African Development Bank will cement

Financed by the African Development Bank, the futurist building will soon be the nerve centre for storing and processing the digital data of the Republic of Congo.

Apr 17, 2026

Congo/Télécommunications : Le projet Cab redoute l'arrêt des

BRAZZAVILLE, 16 OCT (ACI) – Les travaux de construction du Data Center national, réalisés à 95% à ce jour, risquent d'être suspendus d'ici la fin du mois en raison du manque de

Contact Us

For more information, pricing, or custom solutions, please contact us:

Website: <https://iiss.co.za>

Email: sales@iiss.co.za

Phone: +27 63 174 2895

Address: Unit 8, Innovation Park, 15 Rivonia Road, Sandton, Johannesburg, 2196, South Africa

This document is for informational purposes only. Specifications subject to change without notice.

